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STANDARD FORM NO. 64

Apprqvad For Retéase 2 1/07/28 : ChARDH -03991@500050009-2
]ﬁ CINOVana®iiz « UNITED STATES GOVERNMENT

-TO :  Nirector of Lopistics ‘ DATE: 7+ Msy 1955
FROM : “hi=f, Resl Estate and Construction Division

SUBJECT: U=eily Activity Report

1. Items of Special Interest:

2. Admin. Bldg.:

(1) 211 renovations in new IAC Conference Room have
hesn completed with the exception of hanging the
Arapes and placing of conference teble which ha
not been received, ONE has not determined color

creme Tor Room 119, IAC Receptlon Room. :

(2) PBS group foreces are making final arrangements for

removel of steel pole from roof of m 25X1A
25X1A . B - will install in front O nistration

(3) PBS gr group forces are febricating necessary ducts
renmred for ONE alr conditioning. Actual installation
to start in near future.

3. Tunnel Project:

"ric mroject has been completed and final inspection was

wpide, : .

c. Additional Space for Medical Office:

A study is in progress rélative to additional space required
hy the Medical Office in Central Building.

4. Additional Space for Staff D, D0/, || GGG 25X1A

Manaeement Stoeff was moved from the first floor of Building
25X1A B o 25 oy, Incentive Awards Cormittee
was moved from Curie Hall same date. Management Staff
amuloyees being moved from second floor of BuildingH 25X1A
this date. P35S group forces are scheduled to shart demoliticn
of first floor partitioning in Building Jithis date.
fvery effort is being made to accomplish Staff D alteration 25X1A
requirements as expeditiously as possible.

25X1A . -nmmutpe Spece, 2210 E Street:

Thie Office is investigating request made byFComit’cee 25X1A
for mm‘nh’na and installation of flvorescent fixtures on

third £
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- ‘ -
25X 1A r. I
| Division representative processing for trip to Field
25X1A for meeting with [ -

A-E on 31 Mey in connection with the negotiations of
site selection and drawings for schematics.,

g» 1TSS Leboratory at_ :

Work scheduled to start sbout 1 June 1955,

25X1A

2¢ Generali

Regulation covering the functions of the Space Maintenance &
Fgeilities Branch has been scheduled for completion on 15 June,

3. Projects and Studles in Process:

8. Construction end Utilities:

25X1A @) N

(a) Record Center Bldg,: _
A thunder showsr of approximately 1.,5" of rain during
the pest week caused some damage to adjacent property
end demsged the top soil placed by the contractor. A4n
inspection was made and recommendations to correct this
situstion will be mede,

25X1A (b) -m Gonditionings | W

.1 : ,
Execution of contract pending approval of General I%J»'f;"l Av'l I
Counsel and delegation of asuthority to p[o e / 25X1A

25X1A (2) Commo, -

(L) Cable from Field containing sdditional date on
sewerage disposal system received this date and
now being reviewed,

() Bids on equipment for air conditioning installstion
on hand and being reviewed.

L ARCRET

Approved For Release 2001/07/28 ": CIA-RDP78-03991A000500050009-2



25X1A
25X1A

25X1A

25X1C
25X1A

Approved For R_Erease 2001IO7%W—RDP78-O3991Am0500050009-2

be Regl Estate:=-

(2)

(2)

(3)

(4)

(5)

(6)

(1)

-3 -

S ‘}/ ':Zr:-ff“ ;:’]«:3 £l
Relesse of _ 7 ¥ [4/? .

Decision mede to release the I prenmises.
Lessor notified that occupancy will not be
required beyond 30 June. Government-owned
improvements located on the premises are being
declared to GSA for disposeal.

renestattatton of Nev conpouot N

Field authorized to spend $15,000.00 for subject
work. .

Renovation of Commo Spece, NN

$1,200,00 transferred to the
for renovations and air conditioning of subJject space.

Air Conditioning, -

a. Fleld authorized to purchase 2 air conditioners
at an estimated cost of $600. for use in &
Safehouse,

b. Request to install 1 air conditioning unit in an
operational office is being considered.

Lease of New Office Spece ,-

Fleld authorized to lease office space at a rental
of $2685.00 per month and $7,140 Key Money, plus
$4,300.00 for partitions end furnishings.

rermss o

Subject permit signed by Director of Logistics and

copy returned to the G
Alr Conditioning of Office Space, NG

Denial was glven to field's request that Agency contribute

funds for air conditio of space occupied by the
hes no funds
or air conditioning in

N

ARG
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(8)

(9)

(10)

atsonns spece, [

Request from Field for additional space has been
received by the _ and 1is being
considered.

s conattiontng, |

Field requested that efforts be made to have the
approve nine air conditioning

units which are to0 be used for replacements.
Matter being discussed with
soussoc, [

NEA requested that costs and other information be
furnished on construction of 2 houses &t subject
location.

o

Meeting held with representatives of NEA for the
purpose of determining the method for obligation
of $100,000.00.

e
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26 Mey 1955

3C =~ Bpace, Maintenance and Facilities

i p—

Move of IO Division from Tempo J and K Buildings to [ 25X1A
started on 23 May and campleted on 24 May 1955.

be _ - Transformer Project:

Fioal ingpection being delayed pending correction of deficiencies
with respect to acoustical ceiling tile.

¢+ Agency Telephone Survey:

Pressuré of other deadlined work has precluded resumption of this
survey.

.-

Except for & few minor items, this project has baen campleted.

. N votor Pool:

Plumbing and partitioning has besn completed; small smount of
electrical work, installation of asphalt tile flooring and painting
remain to be accomplished. ' _

- I

Contractor is making every effort to camplete this project by the
end of this week.

g. Moves:
Caapleted during past veek_:

ORR (pertisl) within 1100 Wing Tempo M, 20 May

DDP/I0 from Tempo K to NN 23 snd 24 May

DDP re-shuffle within Tempo I-J-K-L, 24 May

Becurity Office, within I Build 24 Ma.

Management Staff from 25 and 26 May
Incentive Awards Cammittee from Curie to I =5 M-y

"
iy
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SECRET

26 May 1955

3C - Space, Maintenance and Fecilities

g. Moves: (Cont.)

Tentative for coming week:

ORR (pertisl) within Tempo M Building, 27 May

25X1A

ef, .
Real Estate and Construction Divieion

Page 5

e

Approved For Release ZCSEGHEI: CIA-RDP78-03991A000500050009-2



